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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:38 AM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 020 Date: 15-Mar-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 188

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lifts 2W, 3W
1- For lift 2W John Rosas and Henry were involved in welding of the replaced damaged shear plate type2
along W4 line, which was cut and beveled before. Bill in charge of QA from ABF was monitoring the
quality of the welds. Bill didn’t have any information if the bolt holes are drilled at pier 7 before transferring 
the lift or the time when 2W in being connected to 1W at Pier W2.

2- One ABF crew was completing the resurfacing of the 3W lift skin plate and non-bolted stiffeners at the
third splice (3W to 4W).
Equipments: Man Lift ID# 481-93-6009

The welding equipment: Lincoln Electric ID# 768-50-4009
Power Generator: Whisperwatt 700

Pier W2

The job site was visited in order to check for any new item of the punch list. The ABF crews were
connecting CB1 to the lift 2E.

ITEM 1659: Deck access openings:
It is necessary to mention that the edges of all the access openings are vertical (Not beveled) to prevent
creating any sharp edge.

DECK EDGE RESURFACIG
The skin plate and non-bolted stiffeners of the lifts are beveled in China, however the edges either are
covered by paint or rust. ABF has to resurface these locations and prepare them for CJP welding. In the
resurfacing process the ABF crews measure the accuracy of bevel of the OBG skin plate.

Note: Victor has been present in the inspection.

Office Work

1- Reviewed and finalized the draft letter for submittal ABF-SUB1141R2, ABF-SUB1042R2, ABF-
SUB1141R1, ABF-SUB1043R2, ABF-SUB1090R2, ABF-SUB1090R4, ABF-SUB1514R0, ABF-
SUB1167R1, and ABF-SUB1212R1.
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2- Working on the daily report.

Hours Worked: 9 hours, 1 hour OT.
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